

LAB ASSIGNMENT 3

Jira Project Planning & Tracking

Project: Digital Art Commission & Watermarking Portal

Jira Space: Digital Art Commission

Project Key: KAN

Student Name	Akshaya B
SRN	PES1UG24AM026
Section	SEC-A
Assignment	Jira Project Planning & Tracking

This report presents the Jira planning and tracking work completed for the Digital Art Commission & Watermarking Portal. It records the user stories, use-case work items, epics, priorities, story-point estimation, sprint planning, board progress, burndown evidence, and reflection.

Jira project status: 17 work items | 7 user stories | 10 use-case work items | 2 epics | 23 story points in Sprint 1

1. Lab Assignment Objective

The assignment uses Jira as a project planning and tracking tool. The work was organized around the Digital Art Commission workflow, with user stories and detailed use-case items planned into sprints and tracked through the Jira board.

Work completed

Jira activity	What was completed
Project setup	Digital Art Commission software space created/used with project key KAN.
Epics	Two epics created to group the main project workflow.
User stories	7 user stories created for the core client/artist workflow.
Use cases	10 Jira work items created for detailed use-case activities.
Priorities	Priorities assigned to the user stories.
Story points	Fibonacci-style estimates entered; Sprint 1 totals 23 points.
Backlog & sprints	Backlog and Sprints enabled; Sprint 1 and Sprint 2 planned.
Sprint execution	Sprint 1 completed with 7 stories moved to Done; Sprint 2 started with 10 use-case tasks.

Sprint overview

Sprint	Dates	Goal	Work
Digital Art Commission Sprint	Sep 4–18, 2026	Implement the core digital art commission workflow	7 stories / 23 points
Digital Art Commission Sprint 2	Sep 11–25, 2026	Complete use cases and supporting project activities	10 use-case tasks

2. Epics and User Stories

The user stories represent the main customer and artist workflow. They were grouped into two epics so that related work could be planned together.

Epic	Issue	Scope
KAN-18 — Commission & WIP Management	KAN-1 to KAN-5	Brief submission, WIP upload, watermarking, review and revision.
KAN-19 — Payment & Final Artwork Delivery	KAN-6 to KAN-7	Milestone payment and final artwork download.

User stories and story points

Issue	User story / work item	Epic	Points
KAN-1	Client submits a creative brief	Commission & WIP Management	3
KAN-2	Artist uploads a WIP draft	Commission & WIP Management	3
KAN-3	System applies a watermark to WIP drafts	Commission & WIP Management	5
KAN-4	Client reviews the WIP draft	Commission & WIP Management	2
KAN-5	Client requests a revision	Commission & WIP Management	2
KAN-6	Client makes a milestone payment	Payment & Final Artwork Delivery	5
KAN-7	Client downloads the final artwork	Payment & Final Artwork Delivery	3

Total Sprint 1 estimation: 23 story points.

3. Use Cases Created in Jira

Ten use-case work items were created to represent the detailed interactions identified during the earlier requirements and UML work. These items use the label **use-case,lab1**.

Issue	Use-case work item
KAN-8	Use Case - Submit Creative Brief
KAN-9	Use Case - View Creative Brief
KAN-10	Use Case - Upload WIP Draft
KAN-11	Use Case - Apply Watermark
KAN-12	Use Case - Review WIP Draft
KAN-13	Use Case - Request Revision
KAN-14	Use Case - Make Milestone Payment
KAN-15	Use Case - Process Payment
KAN-16	Use Case - Download Final Artwork
KAN-17	Use Case - Deliver Final Artwork

Use-case coverage

The Jira use cases cover submitting and viewing the creative brief, uploading and watermarking WIP drafts, reviewing and requesting revisions, making and processing milestone payments, and downloading and delivering the final artwork.

Relationship to earlier labs: The Jira work items were derived from the same Digital Art Commission problem statement used for the requirements and UML deliverables.

4. Backlog and Sprint Planning

The Jira Backlog and Sprints features were enabled for the Digital Art Commission space. Sprint 1 contains the seven main user stories, while Sprint 2 contains the ten detailed use-case tasks.

Sprint detail	Value
Sprint 1	Digital Art Commission Sprint
Sprint 1 dates	September 4–18, 2026
Sprint 1 goal	Implement the core digital art commission workflow
Sprint 1 work	KAN-1 to KAN-7 — 7 stories
Sprint 1 story points	23
Sprint 1 final status	7 stories moved to Done
Sprint 2	Digital Art Commission Sprint 2
Sprint 2 dates	September 11–25, 2026
Sprint 2 goal	Complete use cases and supporting project activities
Sprint 2 work	KAN-8 to KAN-17 — 10 use-case tasks

Evidence — Sprint 1 backlog with story-point estimates




Figure 1. Jira Sprint 1 backlog showing the seven stories and their entered story-point estimates.

5. Jira Backlog — Sprint 2

The following Jira screenshot shows Sprint 2 containing the ten detailed use-case work items. The sprint was configured with the goal of completing the use cases and supporting project activities.

The screenshot displays the Jira Backlog for the 'Digital Art Commission' project, specifically for 'Sprint 2'. The interface includes a search bar, a '+ Create' button, and an 'Upgrade' button. The 'Backlog' tab is selected, showing a list of 10 work items. Each item is a Kanban card with a checkbox, a title, a status dropdown (all set to 'To Do'), a priority dropdown (all set to '-'), and an assignee icon. The items are listed in descending order of their ID (KAN-10 to KAN-8). The 'KAN-17 Use Case - Deliver Final Artwork' item is highlighted. The bottom of the screen shows a taskbar with various application icons and a system clock displaying '10:23'.

Item ID	Title	Status	Priority	Assignee
KAN-10	Use Case - Upload WIP Draft	To Do	-	
KAN-11	Use Case - Apply Watermark	To Do	-	
KAN-12	Use Case - Review WIP Draft	To Do	-	
KAN-13	Use Case - Request Revision	To Do	-	
KAN-14	Use Case - Make Milestone Payment	To Do	-	
KAN-15	Use Case - Process Payment	To Do	-	
KAN-9	Use Case - View Creative Brief	To Do	-	
KAN-17	Use Case - Deliver Final Artwork	To Do	-	
KAN-16	Use Case - Download Final Artwork	To Do	-	
KAN-8	Use Case - Submit Creative Brief	To Do	-	

Figure 2. Jira Backlog showing Digital Art Commission Sprint 2 with 10 use-case work items.

6. Jira Board — Sprint 1 Completion

Sprint 1 was executed by moving the seven planned user stories through the Jira workflow. The final board state shows all seven Sprint 1 stories in Done.




Figure 3. Jira board showing Sprint 1 with all 7 user stories completed in Done.

7. Sprint Burndown Chart

The Jira Sprint Burndown report was opened for **Digital Art Commission Sprint**. The selected estimation field is **Story points**. The report covers September 4–18, 2026 and uses the red Remaining work line and grey ideal Guideline to show sprint progress.



Figure 4. Actual Jira Sprint Burndown Chart for Digital Art Commission Sprint 1.

The chart reflects the work-status changes recorded in Jira. The seven Sprint 1 stories carry a combined estimate of 23 story points, and the completed status changes are visible in the report.

8. Reflection Questions

1. Did your estimations reflect the actual effort?

The story-point estimates were assigned using relative effort, complexity and uncertainty. The larger watermarking and milestone-payment activities were given higher estimates, while review and revision activities received lower estimates. Sprint 1 has a total of 23 points.

2. Was your backlog well-prioritized?

Yes. The core workflow was given priority in Sprint 1: submitting the brief, uploading and protecting WIP drafts, reviewing and revising work, making the milestone payment, and downloading the final artwork. The detailed use cases were kept for Sprint 2.

3. How did your simulated sprint align with your plan?

Sprint 1 followed the planned workflow and contained the seven main user stories. The board was used to track their progress, and all seven stories were moved to Done. Sprint 2 was then started with the ten supporting use-case tasks.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provides a visual view of remaining story points during the sprint. It helps compare actual progress with the ideal guideline and shows how quickly the planned work is being completed.

9. Short Presentation Explanation

“This Jira workspace is used for planning and tracking our Digital Art Commission & Watermarking Portal. We created two epics, seven user stories and ten use-case work items. The seven main stories were estimated at 23 story points and completed in Sprint 1. Sprint 2 contains the ten detailed use cases. The Jira board tracks status, while the Sprint Burndown Chart shows remaining work and progress.”

10. Conclusion

The Jira setup provides a structured Agile record for the Digital Art Commission project. The backlog, epics, user stories, priorities, story points, sprints, board workflow and burndown report together demonstrate project planning and tracking for the assignment.

Student: Akshaya B **SRN:** PES1UG24AM026 **Section:** SEC-A