

LAB ASSIGNMENT 3

Jira Project Planning & Tracking

Project: Digital Art Commission & Watermarking Portal

Jira Space: Digital Art Commission

Project Key: KAN

This report documents the Jira work completed for the Digital Art Commission project, including the project work items, user stories, use cases, backlog, sprint planning, and active sprint board.

Area	Completed
Jira project / space	Digital Art Commission (KAN)
User stories	7
Use-case work items	10
Total work items	17
Sprint	Digital Art Commission Sprint
Sprint work items	7
Sprint status	Started / Active

1. Lab Assignment Objective

The Classroom assignment asks students to understand Jira as a tool for project planning and tracking, and to create **user stories**, **use cases**, and **sprints** for the given project.

Work completed for this project

Jira activity	What was done
Project setup	Created/used the Digital Art Commission software space with key KAN.
User stories	Created 7 project user stories based on the Digital Art Commission workflow.
Use cases	Created 10 Jira work items representing the project's use cases.
Backlog	Enabled the Jira Backlog and retained the remaining work items there.
Sprint	Enabled Sprints and created a dedicated project sprint.
Sprint planning	Moved the 7 main user stories into the sprint.
Sprint execution	Started the sprint; the 7 sprint items are currently in To Do.

2. User Stories Created in Jira

Seven user-story work items were created to represent the main customer and artist workflow of the Digital Art Commission & Watermarking Portal. They were given the label **user-story,lab1** and are part of the Jira project backlog/sprint planning.

Issue	User story / work item
KAN-1	Client submits a creative brief
KAN-2	Artist uploads a WIP draft
KAN-3	System applies a watermark to WIP drafts
KAN-4	Client reviews the WIP draft
KAN-5	Client requests a revision
KAN-6	Client makes a milestone payment
KAN-7	Client downloads the final artwork

Jira organization: The seven user stories were selected as the main work for the first sprint. They cover brief submission, WIP creation and protection, client review/revision, payment, and final delivery.

3. Use Cases Created in Jira

Ten use-case work items were created in Jira to represent the detailed interactions identified during the earlier requirements and UML work. They were given the label **use-case,lab1**.

Issue	Use-case work item
KAN-8	Use Case - Submit Creative Brief
KAN-9	Use Case - View Creative Brief
KAN-10	Use Case - Upload WIP Draft
KAN-11	Use Case - Apply Watermark
KAN-12	Use Case - Review WIP Draft
KAN-13	Use Case - Request Revision
KAN-14	Use Case - Make Milestone Payment
KAN-15	Use Case - Process Payment
KAN-16	Use Case - Download Final Artwork
KAN-17	Use Case - Deliver Final Artwork

The use cases correspond to the project's UML workflow: submitting and viewing the brief, uploading and watermarking WIP drafts, reviewing and requesting revisions, making and processing milestone payments, and downloading/delivering the final artwork.

4. Backlog and Sprint Planning

The Jira Backlog and Sprints features were enabled for the Digital Art Commission software space. Jira automatically provided the first sprint area, after which the seven main user stories were moved from the backlog into the sprint.

Sprint detail	Value
Sprint name	Digital Art Commission Sprint
Planned duration	2 weeks
Sprint goal	Implement the core digital art commission workflow
Work items in sprint	7 (KAN-1 to KAN-7)
Remaining backlog	10 use-case work items (KAN-8 to KAN-17)
Initial status of sprint items	To Do
Sprint state	Started / Active

The sprint was then started successfully. The active board displays the seven selected stories under the To Do column, ready to be worked on.

Evidence 1 — Jira List view showing the project work items and user stories

This screenshot provides visual evidence of the KAN project work items and the user-story entries.


The screenshot shows the Jira interface for the 'Digital Art Commission' project in the 'List' view. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Recent'. The main content area displays a table of work items. The table has columns for 'Work', 'Assignee', and 'Reporter'. The work items are listed with their IDs (KAN-4 through KAN-8) and descriptions. The 'Assignee' column shows 'Unassigned' for all items, and the 'Reporter' column shows 'Akshay Shetty' for all items. The bottom of the table shows a '+ Create' button and a pagination indicator '17 of 17'.

Work	Assignee	Reporter
☐ KAN-4 Client reviews the WIP draft	Unassigned	Akshay Shetty
☐ KAN-6 Client makes a milestone payment	Unassigned	Akshay Shetty
☐ KAN-5 Client requests a revision	Unassigned	Akshay Shetty
☐ KAN-7 Client downloads the final artwork	Unassigned	Akshay Shetty
☐ KAN-2 Artist uploads a WIP draft	Unassigned	Akshay Shetty
☐ KAN-1 Client submits a creative brief	Unassigned	Akshay Shetty
☐ KAN-3 System applies a watermark to WIP drafts	Unassigned	Akshay Shetty
☒ KAN-8 Use Case - Submit Creative Brief	Unassigned	Akshay Shetty

Jira project: Digital Art Commission (KAN)

Evidence 2 — Jira List view showing the use-case work items


This screenshot provides visual evidence of the detailed use-case entries in the Jira project.



Jira project: Digital Art Commission (KAN)

Evidence 3 — Jira active sprint board

This screenshot shows the active sprint, seven sprint items, the To Do column, and the Complete sprint control.



Jira project: Digital Art Commission (KAN)

5. Completion Summary

The Jira portion of Lab Assignment 3 is complete for the Digital Art Commission project. The project contains 17 work items: 7 user stories and 10 use-case tasks. The Backlog and Sprints features were enabled, the seven main user stories were planned into a sprint, and the sprint was started.

Requirement	Evidence / status
Jira project planning	Digital Art Commission software space (KAN)
User stories	7 created — KAN-1 to KAN-7
Use cases	10 created — KAN-8 to KAN-17
Backlog	Enabled; 10 detailed use cases remain available there
Sprint	Digital Art Commission Sprint created
Sprint planning	7 user stories added
Sprint execution	Sprint started; 7 items visible on active board

Submission note: This report is intended as a single, organized PDF record of the Jira work completed for Lab Assignment 3. The screenshots are included as visual evidence, while the tables document the complete set of Jira work items created.